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Cooperative Agreement Program Progress, Tasks and Activities for the Quarter

Project, Coalition & Program Management

General Project Management & Reporting: The Co-Director of Community Development Economic Development (Co-Director of
CDED) along with the project manager (PM) met with Jennifer Morris both in person and via phone conferences to discuss the grant,
ACRES updating, specific sites: Magquoketa Hospital, the old army hospital in Clinton lowa, and Clinton Engines. The Co-Director of
CDED and PM had meetings with KSU Tab to discuss utilization of TAB for reuse planning on the Maquoketa Hospital site. The Co-
Director and PM had follow-up meeting with Mel Pins on the following sites: Maquoketa Hospital, Clinton US Post Office, Clinton
Engine, old army hospital and the Tegeler Dairy. Site eligibility was received for Tegeler Dairy and a Phase | was ordered and
received from Impact 7G. PM completed AAI checklist and inputted Tegeler Dairy into ACRES. PM facilitated conversations
between Mel Pins, IADNR and Jacque Rahe, Dyersville Economic Development for additional assessment work. Jacque had
planned to request an asbestos and lead base paint inspection from the IADNR program however given that neither the city nor a
nonprofit would take ownership of the property she was not able to do so.

New PM spent a considerable amount of time familiarizing self with all the various sites and with workplans and budget. The
following was noted: The initial workplan, the budget and the MOA indicated that 70-75% of the contractual funds would be utilized
on properties located within Clinton and Jackson County. A total of 58.87% of the funds were used within these two counties. The
breakdown was reported to the Clinton and Jackson County Board of Supervisors and they both waived the prior requirement of 70-
75%. All sites that were identified in Clinton and Jackson county received funds. ECIA, had outreach meetings with the coalition
partners. ECIA also attended the Delaware County Board of Supervisors’ meeting, Clinton County Board of Supervisors’ meeting,
and Jackson County Board of Supervisors’ meeting to discuss the assessment program, and determine if there are additional
brownfields sites in the region to be added to the inventory, obtain approval of the waiver of the MOA requirement.

Consultant OQversight:

Impact 7G prepared a Phase | ESA on the Tegeler Dairy Property located at 310 2" St SE, Dyersville. PM completed AAI checklist
on site. Impact 7G coordinated additional assessment work and cleanup planning between the City of Maquoketa and IDNR
pertaining to the Clinton Engines Site.

Project Coordinator & Consultant, Community Service Advocate and/or Special Programs Advocate: The project coordinator &
consultant position, the community service advocate and the special programs advocate position within ECIA have been assisting
the PM with brownfields file organization, coalition contact updates, outreach and inventorying of brownfield sites. The PM spent time
training and reviewing work performance of these individuals during the quarter.
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IT Specialist: ECIA’s IT Specialist has been assisting with this program working on mapping of sites, updating website and cataloging
of sites where funds have been utilized for publishing on the website. A Milestone webpage has been created highlighting the
achievements made under the grant.

Staff Training: The PM participated in a webinar on brownfields 101 and received a tutorial of ACRES from EPA. The Project
Manager and Co-Director of CDED attended the Region 7 Conference and the Brownfields National Conference in LA.

Inventory & Prioritization

Brownfields Inventory & Prioritization: The HSC student group had developed and delivered a final inventory tool that ECIA’s
community partners can fill out and submit to the ECIA PM. The ISC students developed a final inventory tool that has a built-in
prioritization mechanism. More weight will be given to sites that have a redevelopment plan. This was all done prior to the current
Project Manager’s involvement. The new Project Manager found that the inventory tool that was developed for prioritization was not
being utilized given its complexity and that the prior Project Manager was funding projects on a first come first serve basis. After
attending the Region 7 conference and the LA National Brownfields Conference the new Project Manager modified the data fields for
prioritization and simplified the process for prioritization to better suit the program and be in alignment with the communities served
by the grant. Development of the inventory list and prioritization will be ongoing even after the end of the grant period.

Outreach & Engagement

Coalition: The Coalition Steering Committee was able to meet once this quarter. The committee was informed of the milestones
achieved with the usage of grant funds. Since funds are no longer available for environmental assessment work through the grant the
PM shared with the committee information on alternative resources such as EPA TBA, lowa DNR Brownfields program and the IEDA
Brownfields/Greyfields program.

Community Engagement: The program held one-on-one meeting with the: City of Maquoketa, City of Clinton, Delaware County
Supervisors, Jackson County Supervisors and Clinton County Supervisors to discuss what the next steps are regarding their
brownfield sites. Numerous times throughout the quarter PM has met with city of Maquoketa to discuss various Brownfield sites. In
October Project Manager introduced Jackson County Hospital and city of Maquoketa to KSU TAB and helped formed a task force for
vision planning and development of exit strategy. Members of the task force include ECIA, city of Maquoketa, hospital
representatives, KSU TAB, lowa DNR and EPA. lowa DNR agreed to fund a Phase | on the site given.
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Outreach Materials: A website has been created and is updated regularly (ecia.] HYPERLINK "https://ecia.org/Brownfields/"
Vbrownfields). A toolbox of outreach materials was created and has been placed on the website under resources. These materials
were developed by ECIA, TAB, Delta Institute, the IISC student group, the IDNR, and Impact7G. These materials were updated this
quarter with the new PM contact information. In an effort to be environmentally friendly, ECIA is only printing materials when
necessary. All Community Engagement one-on-one meeting attendees are directed to the website for information on brownfields.

Phase | Site Assessments
Tegeler Dairy Property located at 310 2™ St SE, Dyersville

Phase Il Site Assessments & Cleanup Planning
The consultant completed the following this quarter:

*Meetings and coordination pertaining to Maquoketa Clinton Engines site. Cleanup Planning Tasks for LRP requirements for
soil, groundwater, vapor intrusion including well search and mapping
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Summary of Activities and Accomplishments
The following table outlines the City’s progress towards accomplishing activities identified in its Cooperative Agreement Work Plan.

Task 1: Project, Coalition & Program Management

Activity 1: General Project
Management & Reporting
Coordinate all project activities
including budget management,
submittal of eligibility
determinations, obtaining
access agreements, working
with local
governments/EPA/IDNR,
reporting, AAl compliance,
property access, and ACRES
reporting.

Ongoing project
management

Updated budget
tables in quarterly
report; quarterly
ACRES reporting

Effectively
managed
project; on-time
draws and
reporting;
Expected 15-20
eligible sites
selected

24 — sites
submitted and
deemed eligible

Ongoing

FFY17 Q1 — Submitted 9 hazardous substance sites
eligibilities and received eligibilities for 8.

FFY17 Q2 —- Submitted 1 hazardous substance sites
eligibilities and received eligibilities for 2.

FFY17Q3- Submitted 3 hazardous substance site
eligibilities and received eligibilities for 1. Submitted 1
SAP/HASP eligibility for petroleum and received
eligibility for 1.

FFY17Q4- Submitted 3 hazardous substance site
eligibilities and received 3 eligibilities from EPA.
FFY18Q1 — Submitted 2 hazardous substance site
eligibilities, 1 hazardous QAPP eligibility and 2
petroleum site eligibilities and received eligibility for 4.
FFY18Q2 -Submitted 1 hazardous substance site for
eligibility.

FFY18Q3 — Submitted 1 hazardous site for eligibility.
FFY18Q4 — Submitted 1 hazardous site for eligibility.
FFY19Q1 — Submitted 1 hazardous site eligibility and 1
hazardous QAPP eligibility

FFY19Q2 — Submitted 1 hazardous site eligibility.
FFY19Q3- No eligibility request submitted

FFY 19Q4 — No eligibility request submitted

FFY 20Q1 — Submitted 1 hazardous site and received
eligibility for 1.
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ctivity 2:
Environmental Professional
services.

Prepare Request For
Proposals, evaluate
applications, conduct
interviews as necessary, hire
contractor. Prepare scope of
work, which will include
providing assessments, and
execute contract.
COMPLETE

y
(March 2017)

onfirmation in
quarterly report that
contractor selection
was completed and
made.

ontrac
negotiated

omplete
Contract executed with Impact7G on November 16,
2016.
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ctivity 3:
Consultants
Evaluate consultant products.
Receive and process invoices
for services. Conduct periodic
project status meetings with
consultants to discuss project
issues and priorities. Conduct
performance evaluation for
consultants.

versignit o

uarterly report on
completed technical
activities;

iciently
completed
assessment
reports to all
standards;
Efficient
handling of
invoices and
expenditure of
funds.

ngoing
FFY17 Q1 — Received and processed one invoice;
Held two project status meetings

FFY17 Q2 — Received and processed three invoices;
Held one project status meetings.

FFY17Q3 —Received and process three invoices;
maintain regular communications with Consultant.
FFY17Q4- Received and process three invoices;
maintain regular communications with Consultant and
held one project update meeting with the Consultant.
FFY18Q1- Processed two invoices, maintain regular
communication with the Consultant and held one
project update meeting.

FFY18Q2-Processed three invoices, maintained
regular communications with the Consultant.
FFY18Q3- Procced two invoices, maintain regular
communications with the Consultant.

FFY18Q4- Processed three invoices, maintained
regular communications with the Consultant, held one
project update meeting.

FFY19Q1- Processed three invoices, maintained
regular communications with the Consultant, held one
project update meeting.

FFY19Q2- Processed three invoices, maintained
regular communications with the Consultant, held one
project update meeting.

FFY19Q3- Processed three invoices, and maintained
regular communications with the Consultant.
FFY19Q4- Processed three invoices, met with the
Consultant to discuss closeout.

FFY 20Q1- Processed three invoices, met with the
Consultant to discuss specific sites in Maquoketa,
attend council meeting where consultant presented to
council; held three project update meetings; numerous
correspondents with consultant regarding sites.
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Y g -
determined that they did not want to move forward with
sub-awards to cities. The budget for this activity was
moved into Contractual with approval from EPA Project
Officer on 12/8/16.
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y 5:
Project Management
Activities

The selected consultant will
develop a generic QAPP for
the project. Consultants-hired
by-local govemments-must
also-have a QAPP approved

by-the EPAfor the spesific
locality. Consultants will also
be required to assist the
Coalition in obtaining all
necessary permits, easements,
and access to sites.
Consultants may also be asked
to produce outreach materials
explaining the results of any
testing.

Project Officer; All
necessary permits,
easements, and
access agreements in
place prior to testing;
requested outreach
materials created

pp
QAPP(s) on file;
Access
agreements in
place; Easy to
understand
testing results
for
dissemination to
the public

1 — Project
QAPP approved

11- site specific
for 14 properties

p
submitted. Still awaiting EPA approval. EPA
considering a generic QAPP/SAP for asbestos and
lead assessments — waiting on determination.
Consultant provided ECIA with template access
agreement. Consultant attended Coalition meeting to
answer questions about the process.
FFY17 Q2 — QAPP was approved March 20,
2017 .Invidual site QAPP/SAP will be required from the
Consultant.
FFY17Q3 — Consultant presented at the two
brownfields workshops held on April 51" and April 61
and created one SAP/HASP. Generic QAPP approved
by EPA.
FFY17Q4 — Consultant completed SAP/HASP for the
Magquoketa Engines site, the PM submitted to EPA in
FFY18Q1.
FFY18Q1 — No QAPP work was requested this
quarter.
FFY18Q2 — Submitted a QAPP for the Clinton Engines
Site in Maquoketa, 1A.
FFY18Q3 — Submitted a QAPP for the Dyersville
Downtown Project.
FFY18Q4- Submitted a QAPP for 129 1%t Street SW
Hopkinton, and an amended QAPP for the Dyersville
Downtown Project.
FFY19Q1 ~ Submitted QAPP for 129 1%t Street SW
Hopkinton, and the Clinton Engines sites
FFY19Q2 — Waiting EPA approval of QAPPs
submitted for Clinton Engines.
FFY19Q3 — No QAPPS submitted this quarter, and
received approval on all submitted QAPPS.
FFY19Q4 — No QAPPS submitted this quarter.
FFY20Q1 — No QAPPS submitted this quarter.
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y b. oup
Community Outreach
Assistant Supervise the

Community Outreach Assistant

position with regard to
community engagement

activities and other duties as

assigned.

{September 2017)

FFY18Q1-
FFY20Q1

P
outreach materials, at

least 3 community
meetings/trainings
held;

Will assist PM in
grant duties such as
site prioritization,
ACRES, data
collection, efc.

funds through
utilization of
AmeriCorps
leveraging;
completed suite
of outreach
materials/prese
ntations

Efficient use of
funds, will help
PM achieve
grant
benchmarks.

p Y p
eliminated due to funding cuts. Outreach materials
have been created and placed on the ECIA website
and at least 3 community meetings/trainings have
been held. All outreach activities will be conducted by
the PM.

FY17Q4- The position was advertised and candidates
interviewed in December. Job offer was extended to
Ryan Feller and she will be starting in the middie of
January 2018.

FFY18Q2- ECIA’s IT Specialist will be assisting the
project with website upkept, ACRES and other
program needs.

FFY18Q3 — Trained Assistant on ACRES data entry
and site file maintenance. Advocate and Assistant
worked with the PM to get ACRES up to date.
FFY18Q4- Staff worked with PM to enter site data into
ACRES, maintain site files and market the program.
FFY19Q1-Staff worked with PM to update ACRES and
maintain site files and work with coalition members.
FFY19Q2-Staff worked with PM to update ACRES and
maintain site files and work with coalition members.

FFY19Q3-PM got all site files in order. Updated
ACRES and is working on getting redevelopment
dollars for projects to input into ACRES.

FFY19Q4- PM continued to update ACRES as
information became available.

FFY20Q1-PM provides supervision to the Special
Program Advocate and IT regarding their individual
efforts in assisting with the grant.
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y 7 9
Attend National Brownfields
Conference (as budget allows);
state and local trainings

4
{December 2018)

of brownfields,
funding programs,
and innovative
redevelopment;
Number and
relevance of events
attended reported
quarterly

expected to
attend the
National
Brownfields
Conference and
other state/local
events as
available.

J g
brownfields workshop in Ames

FFY17 Q2— Community Outreach Coordinator
attended ARCGIS training in Ames

FFY17Q3 — Project Manager attended a Leveraging
Resources for Brownfields Revitalization webinar and
an lowa League of Cities Small Cities Workshop on
Small Town Turnaround

FFY17Q4 — Project Manager attended the lowa
League of Cities Annual Conference and attend
workshops regarding brownfield related issues, such
as redevelopment, derelict buildings and funding
sources for these sites.

FFY18Q1 — Project Manager attended the 2017
Brownfields National Conference in Pittsburg. The PM
attended session related to funding, redevelopment
and outreach.

FFY18Q2-Community Services Advocate participated
in an ACRES webinar.

FFY18Q3-Advocate and Assistant attended ACRES
training webinars.

FFY18Q4-Staff did not participate in trainings this
quarter.

FFY19Q1 — Staff did not participate in trainings this
quarter.

FFY19Q2 — Staff did not participate in trainings this
quarter.

FFY19Q3 — PM participated in an opportunity zones
webinar.

FFY19Q4 — PM participated in a brownfields quality
assurance webinar and the IT Specialist attended ARC
GIS software fraining.

FFY20Q1 — PM and Co-Director of Community
Development and Economic Development attended
Brownfields National Conference in LA in December
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as . inventory

rioritzation

Activity 1: Oversight of lowa
Initiative for Sustainable
Communities project

Work with the University of
lowa’s Urban and Regional
Planning graduate program to
develop a brownfields
inventory and establish
prioritization criteria

FFY17 Q1-Q2
(March 2017)

An efficient
brownfields inventory
populated with first
phase of properties;
draft prioritization
criteria to be
approved by
Coalition; deliverables
included in quarterly
reporting

An easy to
understand
brownfields inventory
that can be populated
beyond the grant
period; baseline for
GIS application;
standardized and
accepted prioritization
criteria for properties
beginning in Year 2.

An easy to
understand
brownfields
inventory that
can be
populated
beyond the
grant period;
baseline for GIS
application;
standardized
and accepted
prioritization
criteria for
properties
beginning in
Year 2.

FFY17 Q1 — Hosted students on 3 site visits to local
communities (Maquoketa, Clinton, Delmar); attend
mid-term and final presentations; provided guidance,
edits, and input on work products.

FFY17 Q2 — Inventory prototype complete. Visited 1ISC
students once in lowa City. Students made 3 site visits
to local communities (Maquoketa, Clinton, Preston);
attend mid-term presentations via zoom; provided
guidance, edits, and input on work products. Will work
in Q3 to get software out to coalition members as well
as provide training at coalition meeting.

FFY17Q3 - Complete — [ISC students presented
brownfields inventory tool at the two workshops held,
presented final inventory tool and outreach materials to
the Project Manager.

FF20Q1- New PM determined that the prior
prioritization criteria while created was not being
utilized due to its complexity. A new criteria
prioritization easier approach to prioritizing properties
based on less data fields was created.
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ctivity 2: Population o
Brownfields Inventory

With assistance from the
Community Outreach
Assistant, local governments,
Coalition members, and
interns, identify and populate
brownfields inventory with
relevant property information,
photos and prioritization
rankings

p-to-date list o
brownfields in the
region; number of
properties added to
be included in
quarterly reports

asy to
understand
inventory used
to guide ECIA’s
brownfields
program, aid
planning efforts,
and promote
more efficient
reuse of
brownfields in
the region

working on beta testing

FFY17 Q2 — [ISC students continued working on beta
testing of the inventory software

FFY17 Q3 — Complete - Final inventory tool presented
to Project Manager

FFY17Q4-Inventory tool is currently being utilized and
approved sites priority to the completion of the tool are
being enter as time allows.

FFY18Q1 - Inventory tool is currently being utilized and
approved sites priority to the completion of the tool are
being enter as time allows.

FFY18Q2- Continue to utilize inventory tool.
FFY18Q3-Continue to utilize inventory tool.
FFY18Q4-Continue to utilize inventory tool.

FFY19Q1 - Continue to utilize inventory tool
FFY19Q2 — Continue to utilize inventory tool
FFY19Q3 — Centinue to utilize inventory tool
FFY19Q4 — Continue to utilize inventory tool
FFY20-Q1 - Continue to utilize inventory tool;
prioritization is not listed on website but is maintained
internally; inventory breakdown is Brownfield
Assessment sites and Sites of Interest
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ctivity 3: Finalize
prioritization criteria
With assistance of the
Coalition, work to finalize the
prioritization criteria developed
by the Urban and Regional
Planning students for ongoing
use in the program.

Yy
(June 2017)

rioritizaton Lriteria

finalized and
disseminated via
outreach materials
and website;

deliverables included
in quarterly reporting

reation of well-
designed
prioritization
criteria that is
easy to
understand, fits
the region’s
needs, and is
easily
implemented
and tracked

Project Manager incorporated prioritization criteria into
inventory software. In Q3 will train coalition members
on software and with their approval move forward with

implementation.

FFY17 Q3 — Software training continues with approval
set for September

FFY17Q4- Inventory tool is given to cities we meet
with. Coalition will be presented the tool in November.
FFY18Q1 — Inventory is being utilized and presented
to the coalition. Will be asking for formal finalization of
prioritization criteria in FFY18Q2 coalition meeting.
FFY18Q2-Finalization of prioritization criteria received
by the Coalition at the March meeting. -CONMPLETE
FF20-Q1-prioritization was modified to simplify

process.

guidance rom the

Task 3: Outreach & Engagement
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y 1 g by yrep g g
Coalition Steering Q1 (December 2016) Coalition Steering Steering 11/29/16
Committee Committee activities Committee with | FFY17 Q2 — One Coalition meeting was held 3/27/17
Work with member local an established FFY17 Q3 — One Coalition meeting was held 5/22/2017
governments and other charge and set FFY17Q4-No Coalition meetings were held this quarter
stakeholders to establish meeting dates due to a conflict during our September meeting date
membership, charge, and and time.
duties of the Coalition FFY18 Q1 — One Coalition meeting was held
Steering Committee 11/27/2017
FFY18Q2- One Coalition meeting was held on
3/26/2018.
FFY18Q3- One Coalition meeting was held on
6/4/2018.
FFY18Q4- One Coalition meeting was held on
9/24/2018
FFY19Q1 — No coalition meetings were held this
quarter

FFY19Q2 — No coalition meetings were held this
quarter; however, the coalition was informally informed
that Phase | and Phase I funds have been fully
committed, however the program is able to still work
with communities to identify and prioritize brownfield
sites.

FFY19Q3 — One coalition meeting was held on
5/20/2019.

FFY19Q4 — One coalition meeting was held on
9/23/2019

FFY20-Q1-One coalition meeting was held on
11/25/19; PM presented summary of grant fund usage
along with listing of sites where funds were utilized
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Y 4 P
Implement Community
Engagement Plan

Y y Engag
(December 2017) Plan and progress
reports submitted

With the Coalition, develop a plan quarterly

of action for the group to

site identification and prioritization,
outreach material and events
development, web presence, peer-
training, marketing strategies for
shovel-ready sites, and success

story dissemination

include:

d
efficient outreach,

training and
marketing; Clear
and transparent
dissemination of
information

Yy

FFY17Q3 — Continued working on the draft Community
Engagement Plan, with plan adoption from the Coalition
Committee in September
FFY17Q4-Final Community Engagement Plan will be
presented to the Coalition in November for approval.
FFY18Q1-Final Community Engagement Plan was
presented to the Coalition on 11/27/2017 and was
formally approved.
FFY18Q2-Utilizing community engagement plan to seek
input on the program.
FFY18Q3-Continue to utilize the community
engagement plan to seek information on possible sites
for the program.
FFY18Q4- Continue to utilize the community
engagement plan to seek information on possible site
for the program.
FFY19Q1 - Continue to utilize the community
engagement plan to seek information on possible site
for the program.
FFY19Q2 - Continue to utilize the community
engagement plan to seek information on possible site
for the program.
FFY19Q3 - Continue to utilize the community
engagement plan to seek information on possible site
for the program.

FFY19Q4 — Continue to utilize the community

engagement plan.

FFY20Q1 - Continue to utilize community engagement

plan
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Y I: p p ebsite has been create
outreach materials developed as project developed and up-to- informative and (ecia.org/brownfields); Community Outreach Assistant
Development of display boards, progresses date; progress in well-designed and 1ISC students have begun work on handouts
electronic presentations, fact quarterly report outreach FEY17 Q2 — ISC students created four handouts
sheets and other print materials materials

accessible to the FFY17 Q3 - Outreach materials fina_lized and placed on
public ECIA website for access by the public as well as
handed out at workshops and other brownfields
meetings. Project Manager will monitor periodically
review outreach materials.

FFY17Q4-Outreach materials and website are being
shared with communities during one-on-one meetings
along with being promoted by ECIA staff when
questions regarding brownfields come up.

FFY18Q1- Continued distributing the outreach materials
and website during one-on-one meetings along with
being promoted by ECIA staff when questions regarding
brownfields come up.

FFY18Q2- Continued distributing the outreach materials
and website during one-on-one meetings along with
being promoted by ECIA staff when questions regarding
brownfields come up.

FFY18Q3-Continue to educate communities and
economic development agencies on brownfields
through outreach materials and website.

FFYQ4 — Continue to conduct outreach throughout the
region.

FFY18Q4-Continue to educate communities and
economic development agencies on brownfields
through outreach materials and website.

FFY19Q1- Continue to educate communities and
economic development agencies on brownfields
through outreach materials and website.

FFY19Q2- Continue to educate communities and
economic development agencies on brownfields
through outreach materials and website.

FFY19Q3 — Presented materials at the Dubuque
County Clerks meeting.

FFY19Q4- Presented materials at the Delaware County
Clerks meeting.

FFY20Q1- Conducted outreach with city of Maquoketa;
Delaware County, Dubuque County, city of Dubuque,

- - Dyersville, Jackson County, Clinton County and city of
East Central|Intergovernmental Association, Coalition Hazardous Substances and Petral ?gm‘ essment Grants Project BF97756401
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Task 4: Phase | Assessments

Activity 1: Phasel |
environmental site
assessments
Consultant will perform
Phase | assessments on
eligible sites to ASTM 1527-
13 and All Appropriate
Inquiry (AAl) standards.
Phase | reports will include a
recommendation on the
appropriateness of Phase |l
activities and an overview of
recommended sampling.

Ongoing; First Phase |
completed by FFY17 Q3
(June 2017)

Phase | assessments in
accordance with ASTM
and AAl standards;
completed AAI
checklists; project status
updated in quarterly
reports

Estimated 15-20
Phase |
assessments

14 — Hazardous
Phase | ESA
Complete

7 — Petroleum
Phase | ESA
Complete

FFY17 Q1 — Phase I's have begun on 5 sites, awaiting
access for other 3 sites.

FFY17 Q2 — Phase I's have been completed on 5
sites, awaiting access for other 3 sites.

FFY17 Q3 — No Phase I's were conducted.

FFY17Q4- One Phase | was completed.

FFY18Q1 — One Phase | completed.

FFY18Q2- 3 Phase | completed and 2 area-wide
Phase | completed.

FFY18Q3- No Phase I's were conducted.

FFY18Q4 — No Phase I's were conducted.

FFY19Q1 — No Phase I's were conducted this quarter.
One site eligibility was submitted to EPA.

FFY19Q2 — Two Phase I's were conducted this
quarter. One site eligibility was submitted to EPA.
FFY19Q3 — No Phase I's were conducted this quarter.
FFY19Q4 — No Phase I's were conducted this quarter.
FFY20Q1 - 1 Phase | completed

Task 5: Phase Il Assessments & Cleanup Planning
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and Analysis Plans (SAPs) and
Health & Safety Plans (HASPs)
Consultant will prepare Sampling
and Analysis Plans (SAPs) and
Health & Safety Plans (HASPs) for
each site identified for Phase |l
work. SAPs and HASPs will be
approved by the EPA Project
Officer prior to beginning field
work.

SAP/HASP approved

by FFY18 Q1
(December 2017)

for each Phase ||
assessment conducted;
project status updated in
quarterly reports

SAPs/HASPs
approved with
amendments as
needed

7 — Hazardous
Phase Il ESA

Completed

5 - Hazardous
Supplemental

Phase Il ESA

Completed

2 — Hazardous
Cleanup Plan

Completed

7 — Petroleum
Phase Il ESA
Completed

9 - Petroleum
Supplemental
Phase Il ESA
Completed

2 — Petroleum
Cleanup Plan
Completed

Clinton Engines site

FFY17 Q2 — Consultant is preparing SAP/HASP for
Clinton Engines site and Smitty’s should be submitted

to EPA in April 2017.

FFY17Q3 — Smitty’s SAP/HAP submitted and eligibility

received.

FFY17Q4-Consultant worked on SAP/HAP for the
Maquoketa Engines site in Maquoketa, SAP/HAP will

be submitted to EPA in FFY18Q1.

FFY18Q1- SAP/HAP for the Clinton Engines site in

Maquoketa submitted to EPA.

FFY18Q2- QAPP submitted to EPA for Clinton

Engines, Maquoketa.

FFY18Q3- 1 QAPP for Downtown Dyersville Project.
FFY18Q4- 1 QAPP for 129 15t Street SW Hopkinton
and amended QAPP for Downtown Dyersville

Properties submitted.

FFY19Q1- QAPPs submitted for 129 15t Street SW
Hopkinton and the Clinton Engines sites.
FFY19Q2- No QAPPs were submitted this quarter.
FFY19Q3- No QAPPs were submitted this quarter.
FFY19Q4 — No QAPPs were submitted this quarter.
FFY20Q1- No QAPPs were submitted this quarter.
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y 2:
environmental site assessments
Consultant will perform Phase |l
assessment activities in
accordance with the approved
SAP/HASP

project status updated’in

quarterly reports

Phase I
assessments
completed

7 — Hazardous
Phase Il ESA

Completed

5 - Hazardous
Supplemental

Phase Il ESA

Completed

2 — Hazardous
Cleanup Plan

Completed

7 — Petroleum
Phase Il ESA
Completed

9 - Petroleum
Supplemental
Phase Il ESA
Completed

2 — Petroleum
Cleanup Plan
Completed

- 4
IDNR and sent to EPA for Smitty’s.
FFY17Q3 -Site eligibility received by EPA for Smitty’s.
FFY17Q4-Currently waiting for building demolition to
be completed on the Smitty’s site for Phase |l work to
begin.
FFY18Q1 — Waiting for City to being Phase Il work on
the Smitty’s site.
FFY18Q2- Submitted work plans for 3 sites.
FFY18Q3 — 1 Phase |l was completed and 3 are
underway.
FFY18Q4- 3 Phase Il were completed.
FFY19Q1 — 4 Phase |l were completed
FFY19Q2 — One Phase Il was completed
FFY19Q3 — Work on the Clinton Engines supplemental
conducted this quarter.
FFY19Q4 — No Phase |ls were conducted this quarter.
FFY20-Q1- No Phase lls were conducted during the
quarter
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Y 3z p
Consultant will prepare clean-up
plans at sites selected by ECIA

number of sites; project
status updated in
quarterly reports

three clean-up
plans completed

2 — Hazardous
Cleanup Plan
Completed

2 — Petroleum
Cleanup Plan
Completed

School submltted to EPA for eligibility. Eligibility
received and clean-up planning work is underway.
FFY18Q2- Complete Clean-up planning for the former
Dundee School.

FFY18Q3- No clean-up plans were submitted or are
underway this quarter.

FFY18Q4- Working with the Cities of Clinton and West
Branch to determine clean-up planning is needed on
two sites.

FFYQ1 - West Branch cleanup started for the 325 E
Green Street.

FFYQ2 - Cleanup planning completed for 325 E.
Green Street.

FFYQ3 - Cleanup planning for the Clinton Engines site
completed.

FFYQ4 - the Consultant worked with the City of
Maquoketa and IDNR on the Clinton Engines site
FFY20Q1-No cleanup plans were submitted this
quarter.
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Projected Activities Next Reporting Period
ECIA expects to accomplish the following work plan activities during the next quarter:

» Complete 3 draws
e Work with Coalition Members to continue identify and prioritize brownfield sites.
o Work with Special Program Advocate on organization of assessment files
« Work with IT to document site progress on website adding summaries, photos and drone coverage if possible
e Working on close out of grant
Budget Summary

Jennifer Morris approved shifting $35,000 from Other: Sub-awards to Cities to the Contractual line item, because the Coalition
decided to remove the option of sub-awards from our Cooperative Agreement to costs.

Contractual: March 2017 invoice reflects charge of $104.33 for Phase Il work that was inadvertently marked as Task 4. Moved to
task 5. Moved $250 from Other Sub-award Expenses Petroleum Task 2 Inventory & Prioritization to Travel Petroleum Task 3
Outreach and Engagement to help cover costs associated with traveling to the Brownfields National Convention in Pittsburg.

The program manager moved $33.79 from supplies task 3 petroleum to travel task 3, to cover mileage to outreach meetings. In April
2019 $492.50 was moved from Hazardous-other to Task 1 Supplies to be used towards purchase a laptop for project manager. In
November project manager moved $146.01 from Other Task 1-Petro to Task 1-Petro to cover shortage in program management
travel expense for November. ECIA didn’'t charge any printing materials to the grant as initially budget. ECIA paid for all printed
materials outside of the grant. It is estimated that ECIA spent $300 over the course of the grant period on all printed materials for
meeting minutes, handouts, flyers, etc.

November 2019: Under Petroleum, the remainder of funds for Supplies moved from Task 1 ($0.70) &Task 3 ($327.70) to Personnel-
Task 1 =328.40. No additional funds will be expensed in Supplies for the remainder of the grant.

The program manager moved $11,981 from Hazardous personnel and fringe (Decreased: Task 1: $909.95; Task 2: $4,083 & Task 3:
$5,505; Increased Contractual Cost: Task 1 by $2,484; Task 4 by $5,230.59 & Task 5 by $4,764.36) to consultant contract so that
additional work could be completed on Clinton Engines and a Phase | ESA on the Tegeler Dairy site in Dyersville. At some point the
contractual budgets were modified by $4,589 ($0 net increase) moving funds as follows: Task 1: decreased $3,503; Task 4:
decreased $1,086; Task 5: increased $4,589. These funds were utilized for Clinton Engines additional assessment work.
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Breakdown of adjustments to contractual were incorrect in prior quarterly report. This was caught by the new project manager in
November 2019 and budget amounts on the report below were corrected in November to reflect actual contractual allocation
breakdown. Since the initial budget Hazardous Task 1 was reduced $3,717.35; Task 2: reduced $4,083.10; Task 3: reduced
$5,697.50; Task 4: increased $4,144.59 & Task 5: increased $9,353.36; Petroleum was modified as follows from the initial budget:
Task 1: increased $235.10; Task 2: no change; Task 3: reduced $358.70; Task 4: reduced $6,676.74; Task 5: increased $6,800.34

November 2019: Shift $163.20 from Personnel: Task 3 Qutreach to Task 1 Project Management — Hazardous to cover Programmatic
Cost/Project Management. Move $29.03 from Personnel to Fringe Benefits: Task 3 Outreach to Task 1 Project Management &
moved $206.83 from Personnel to Fringe Benefits Task 2 Inventory — Hazardous to cover Hours/Benefits under the task categories.

The following section summarizes all expenditures completed during this quarter (October 1, 2019 through December 31, 2019).
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Table 1 —~ Cumulative Expenses by Task (Hazardous Substances)

Work Plan Tasks Approved Budget Previously Expended Expenses this Quarter Total Cumulative Expenses
Task 1 — Project, Coalition, &

Program Management 3 45732.65 $ 42.195.85 $ 2,588.99 $ 44,784 .84
Task 2 — Inventory & Prioritization $ 19,166.90 $ 17,002.01 $ 1,54547 $ 18,547 48
Task 3 — Outreach & Engagement $ 16,602.50 $ 14,089.71 $ 788.81 $ 14,878.52
Task 4 — Phase | Assessments $ 49.,144.59 $ 43.913.79 $ 5,230.80 $ 49,144 .59

Task 5 — Phase Il Assessments &
Remedial Planning $ 194,353.36 $ 189,588.74 $ 4,764 .62 $ 194,353.36
Total Cumulative Expenses $ 325,000.00 $ 306,790.10 $ 14,918.69 $ 321,708.79

Table 2 - Cumulative Expenses by Budget Category

Hazardous Substance)

- Ta_s!( 1- Project, Task 2 —~ Inventory || Task 3 — Outreach || Task 4 — Phase | Task S~ Phase Il Cumulative
Budget Categories Coalition, & Program & Prioritizati Assessments &
rioritization & Engagement Assessments . Expenses
Management Cleanup Planning

Personnel $ 16,047.22 | $ 13,23285 | § 11,04227 | $ 013 01% 40,288.49
Fringe Benefits $ 3,963.96 $ 381464 | § 343375 | % 013 01$ 11,545.50
Travel $ 000 | % -1 % -1 9% -1 % -1 8 -
Equipment $ -1 8 - 18 -183 -1 % -1 8 -
Supplies $ 222000 | % - $ 35751 | % -1$ -1 % 2,577.51
Contractual $ 2249115 | $ - $ -1 9% 49,144.59 | $ 194,35336 | $ 265,989.10
Other: Sub-award to lISC || $ -19% 75000 | $ -1 9% -1 % -1$ 750.00
Other $ 6250 | $ 75000 | $ 4500 | $ -19% -1% 857.50
Cumulative Expenses $ 4478484 | $ 18,547.49 | § 1487853 | $ 49,14459 1 § 194,35336 | $ 321,708.79

Table 3 — Cumulative Expenses by Task (Petroleum)
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Work Plan Tasks Approved Budget Previously Expended Expenses this Quarter Total Cumulative Expenses
Task 1= Project, Coalition, & Program | ¢ 42,435.10 $32,842.80 | $ 442317 $37,265.97
anagement
Task 2 — Inventory & Prioritization | $ 20,350.00 $1091790 | $ 1,776.60 $12,694.50
Task 3 — Outreach & Engagement | $ 22,091.30 $15,756.84 | $ 1,242.76 $16,999.60
Task 4 — Phase | Assessments | § 18,323.26 $18,42759 | % - $18,323.26
Task 5 — Phase ll Assessments &
Remedial Planning | ° 121,800.34 $121,696.01 | $ - $121,800.34
Total Cumulative Expenses | $ 225,000.00 $199,641.14 $7,486.61 $207,083.67
Table 4 —~ Cumulative Expenses by Budget Category (Petroleum)
- Ta_s!( 1- Project, Task 2 — Inventory || Task 3 — Outreach || Task 4 — Phase | Task 5 - Phase ll Cumulative
Budget Categories Coalition, & Program e Assessments &
& Prioritization & Engagement Assessments . Expenses
Management Cleanup Planning
Personnel 3 13,660.87 $8,895.94 $ 11,270.36 $ $ $  33,827.17
Fringe Benefits $ 2,761.56 $2,298.56 $ 4,227.25 $ $ $ 9,287.37
Travel $ 2,658.24 $ - $ 1,143.89 $ $ $ 3,802.13
Equipment $ - $ - $ - $i &E $ -
Supplies 3 2,250.30 3 - $ 357.51 $ $ $ 2,607.81
Contractual $ 15,872.50 $ - $ -1 % 18,323.26 | § 121,800.34 $ 155996.10
Other: Subaward to [ISC $ - $750.00 $ - $i &E $ 750.00
Other $ 62.50 $750.00 $ 44 .67 $ $ $ 857.17
Cumulative Expenses $ 37,265.97 $12,694.50 $ 17,04368 | $ 18,32326 | 3 121,800.34 $ 20712775
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Attachment 1

Site Specific List and Activities

ACRES Site Eligibility Coalition Current Access Services Status Phase lll | Recommended
ID# Status Member | Owner/Coalition | Agreement | Requested/Needed Complete Action
Requested Member
226361 | Clinton Received Yes City/Yes Received | Supplemental Phase | Phase Il Working on
Engines, 602 | 12/6/16 1/5/17 Phase Il and Complete | Complete | Supplemental
E Maple St, potential cleanup Phase Il work
Maquoketa planning
226362 | Mitchell Received Yes Mitchell-Maskrey Received Phase |, asbestos Phase | Phase |: Phase |l -
Maskrey Mill, | 12/6/16 Inc./No 12/15/16 and lead inspection | Complete | 1/17/17 recommended
102 E
Pleasant St,
Maquoketa
227102 | 1000 S. 41 Received Yes Daniel & 1127117 Phase |, asbestos Phase | Phase [:
Street, 12/6/16 Margaret inspection Complete | 2/28/2018
Clinton Keis/No Phase |I:
12/12/18
227102 | 1002 S. 411 Received Yes JP Rental Received Phase |, asbestos Phase | Phase I:
Street, 12/6/16 Development inspection Complete | 2/28/2018
Clinton LLC./No Phase I
12/12/18
227104 | 1004 S. 4t Received Yes SAP Rentals Received Phase |, asbestos Phase | Phase |:
Street, 12/6/16 LLC/No inspection Complete | 2/28/2018
Clinton Phase II:
12/12/18
227105 | 1006 S. 41 Received Yes Richard & Phase |, asbestos Phase | Phase I:
Street, 12/6/16 Elizabeth inspection Complete | 2/3/17
Clinton Knight/No Phase II:
12/12/18
227106 | Former Received Yes YMCA/No 6/29/2017 | Needs to start with Phase | Phase I: Phase I -
YMCA, 480 S | 12/6/16 a Phase |, then see | Complete. | 2/28/2018 | recommended
31 St, Clinton after that
226363 | 305-309 S Received Yes Water Street Received | Needs to start with Phase | Phase I: Phase Il -
Riverview, 12/6/16 Partners, LP c/o 12/20/16 a Phase |, then see | Complete | 1/18/17 recommended
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Bellevue Allen Ernst/No after that
233021 | Young Received Yes City of Received | Asbestos and lead Phase | Phase I Phase Il -
Museum, 406 | 2/17/17 Bellevue/Yes 12/27/16 paint testing; Complete | 3/10/17 recommended
N Riverview, potential other
Bellevue testing if consultant
identifies RECs
229121 | TOMY Plant Received Yes TOMY/No Received | Phase| Phase | Phase I No further Action
1,711 13t 1/10/17 Complete | 3/10/17 Needed
Ave SE,
Dyersville
Maquoketa 10/18/2017 | Yes Maquoketa Phase | Property Property Pulled
Web Printing, Newspaper, transferred
1287 East Inc./No before
Maple St, EPA
Maquoketa eligibility
received
234401 | Walker's Received Yes Jeffrey K. Phase | Waiting
Salvage, 719 | 5/25/17 Walker/No on City for
Lake Street, timeline fo
DeWitt buy
236130 | 129 1st St 8/25/2017 | Yes Zetta & Received | Phase | Phase | Phase |
SW, Lawrence 9/6/2017 Complete | 9/29/17
Hopkinton Leclere/No Phase II:
3/15/19
Cascade 8/29/2017 | No Cascade Phase | Property Pulled
Pocket Development/No
Neighborhood
236132 | 123 Maple 9/22/2017 | Yes Kirkwood Received | Phase | Under Petroleum
Street,
Earlville
236762 | Gene Wilson 10/18/2017 | Yes Gene Wilson/No Received | Phase | Phase | Phase I
Trucking, Complete | 3/9/2018
227-229 3¢ Phase Ii:
Avenue N, 12/12/18
Clinton
108 W. Received Yes Cottonwood, Property Pulled
Quarry Street, | 12/14/2014 LLC
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Maquoketa

200 Main Submitted: | Yes Raymond Wilson Received Phase | - | Phase | Phase |l -
Street, Ryan 2/20/2018 Complete | 2/12/19 recommended
Worthington Submitted: Property Pulled
Site 6/12/2018
Clinton US
Post Office,
301 51 Ave S,
Clinton
Tegeler Dairy, Phase | Recommend
Dyersville Complete Phase i,
asbestos & lead
Petroleum Sites Submitted
ACRES Site Eligibility Site Current Access Services Status | Phase I/l | Recommended
ID# Status | Coalition Owner Agreement | Requested/Needed Compilete Action
Member
Smitty’s Received Yes City of GPR Survey & Phase Phase I
228,304, 8/29/2017 Manchester/Yes il Complete
310W 5/11/2018 9/5/18
Main,
Manchester
236132 | 123 Maple | Received Yes Kirkwood No Phase |/ Phase |l Phase |
Street, 11/14/2017 10/27/17
Earlville 5/11/2018 Phase Il
6/22/18
236132 325 E. Received Yes CROELL Redi- Yes Phase |/ Phase |l Phase | Cleanup planning
Green 11/15/2017 MIX 1/4/18 complete
Street, 5/11/2018 Phase II:
West 4/3/18
Branch
236649 138 2nd 2/21/2018 | Yes Robert & Lois Received Phase | / Phase Il Phase I
Street NE, | 5/30/2018 Forkenbrock 2/16/2018 3/28/2018
Dyersville Phase Il
8/6/18
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236650 2nd Ave NE, | 2/21/2018 | Yes Cindy Jacque Received Phase |/ Phase |l Phase I
Dyersville 5/30/2018 Brian & Ruth 2/16/2018 3/28/2018
Jacque Phase II:
Jeff & Donna 8/6/18
Jacque
236653 146 2 St 2/21/2018 | Yes Michael English Received Phase | Phase |
NE, 2/16/2018 3/28/2018
Dyersville
236651 140 2nd 2/21/2018 | Yes Leonard & Received Phase | / Phase Il Phase I
Ave NE, 5/30/2018 Joyce Heims 2/16/2018 3/28/2018
Dyersville Phase Il
8/6/18
236652 136 2nd 2/21/2018 | Yes Rodlen Received Phase | / Phase Il Phase I
Ave NE, 5/30/2018 Properties 2/16/2018 3/7/2018
Dyersville Phase Il:
8/6/18

Leveraging Commitments and Tracking

East Central Intergovernmental Association
BROWNFIELDS ASSESSMENT COOPERATIVE AGREEMENT
Project Period:

October 1, 2016 — March 31, 2020

Table 1. Leveraged Sources Outlined in Proposal

. ieewee | Avou Status/Completion Date

Anticipated Leveraging

2016 EDA Planning Grant — Additional Staff Time $275.78 Complete
2017 EDA Planning Grant — Additional Staff Time $20.65 Complete
2018 EDA Planning Grant — Additional Staff Time TBD

Jackson County Revolving Loan Fund TBD
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ECIA Regional Revolving Loan Fund TBD

EDA Public Works/ Economic Adjustment Grants TBD
Workforce Housing Tax Credits TBD

State Brownfield/Grayfield Tax Credits TBD

Maquoketa Betterment Corporation Revitalization Efforts Leveraged Funding

Total 558,000

2016 USDA Community Facilities Grant — Downtown Maquoketa Speakers (near former $20,000 Completion Fall 2016
Fire Site, Mitchell-Maskrey Mill, and 110 S Main)
2016 Dubugue Racing Association Grant — Downtown Maquoketa Speakers (near former $5,000 Completion Fall 2016
Fire Site, Mitchell-Maskrey Mill, and 110 S Main)
2015 National Association of Realtors Smart Growth Grant — Maquoketa Adaptive Reuse $15,000 8/1/2016
Plan (includes plans for at least four identified brownfields in downtown Maquoketa)
2015 Eastern lowa Realtors Association Grant — Maquoketa Adaptive Reuse Plan (includes $1,500 8/1/2016
plans for at least four identified brownfields in downtown Magquoketa)
2015 Realtor Foundation of lowa Grant — Maquoketa Adaptive Reuse Plan (includes plans $5,000 8/1/2016
for at least four identified brownfields in downtown Maquoketa)
2015 lowa DNR 128(a) Assessment Services — Downtown Maquoketa {110 S Main) $6,300 8/19/2015
2015 Walmart Community Giving (Clinton Store) — Public Art in Former Fire Site 51,000 Complete
2015 NEA Our Town Grant {through Northeast lowa RC&D) — Public Art in Former Fire Site $9,200 Complete
Magquoketa Downtown Fire Site Cleanup Funding —
Total $418,250
2009 EPA Cleanup Grant — Maquoketa Downtown Fire Site $200,000 Complete
2009 lowa Dept. of Economic Development Brownfields Grant $85,000 Complete
2009 IDNR Brownfields Grant $25,000 Complete
Local match — Private donations and property owner insurance $108,250 Complete

Clinton’s Liberty Square Leverased Funding —
Total 510,689,624

2012 TIGER Grant — Clinton Liberty Square/Lincoln Way Project $2,700,000 Complete
RPA 8 Enhancement Grant — Clinton Liberty Square/Lincoln Way Project $§79,024 Complete
2009 EPA Grant for Clinton Infrastructure Project $3,145,600 Complete
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2008 EPA Cleanup Grant — Former Jetter Hauling $200,000 Complete
2008 EPA Cleanup Grant — Former Benson Qil $200,000 Complete

2008 EPA Assessment Grant — Liberty Square $200,000 Complete

2007 EPA Cleanup Grant — Former Jetter Hauling $200,000 Complete
2005 EPA Assessment Grant- Liberty Square $400,000 Complete

HUD Low-Interest Loans $2,340,000 Complete

lowa Dept. of Economic Development Low-Interest Loans $675,000 Complete
2003 EPA Assessment Grant — Liberty Square $200,000 Complete

2001 EPA Supplemental Assistance Grant- Liberty Square $150,000 Complete
1998 EPA Pilot Grant — Liberty Square $200,000 Complete

l Total Leveraged to Date I $11,171,170.43 |

Table 2. Additional Leveraged Sources

Status/Completion Date

2016 Corporation for National and Community Service (CNCS) AmeriCorps grant — $7,549 Complete 12/31/2017
Community Outreach Assistant
2016 lowa Great Places grant — Maquoketa {Main Street enhancements including $400,000 Complete
speakers, public art in fire site, pedestrian bridge)
2016 Eastern lowa Housing Trust Fund Grant — Downtown Upper Story Housing in $64,917.00 Complete
Maquoketa
2017 Eastern lowa Housing Trust Fund Grant — Downtown Upper Story Housing in 510,083 Property owners withdrew the project
Maquoketa
2016-17 lowa Initiative for Sustainable Communities — Various Sustainability Projects $250,000 Completed
(including development of regional brownfield inventory and land bank feasibility {value of
study, redevelopment plan for former brownfield site in Maquoketa, and Lost Nation services)
downtown redevelopment planning)
2016 — Community Foundation of Jackson County — Summer Concert Series at $6,000 Completed September 2016
Downtown Fire Site
2015 IDNR REAP Grant — Maquoketa Pedestrian Bridge (at northwest corner of $100,000 Complete
proposed AWP project area)

East Central Intergovernmental Association, Coalition Hazardous Substances and Petroleum Assessment Grants Project BF97756401
Quarterly Report for October — December, 2019

Page [ PAGE ] of [ NUMPAGES |

ED_006017_00001294-00031



2016 lowa DNR 128(a) Assessment Services — Dundee, Former School $5,195 Complete
FY16 IDNR Derelict Building Grant — Preston Old City Hall $4,500 Complete
FY16 lowa Dept. of Public Health Grant — Preston {anticipated project is development $5,000 Completed summer 2017
of community gardens at downtown demolition site)
FY17 EPA AWP Grant — Maqguoketa (Anticipated) SO Spring 2017: Did not receive grant
FY17 Community Foundation of Jackson County Grant (Anticipated) — ECIA will submit SO November 2016: Did not receive grants
two applications to support the IISC brownfields project and the development of our
brownfields program (regional planning, seeking cleanup funds, etc.)
FY18 EPA Revolving Loan Fund — ECIA $960,000 Complete

Total Additional Leveraged to Date 51,803,071
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